COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 06/ 2011

ESTI MATE SUMVARY 04: 35: 49
CONTI D C17195 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 17195- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TI ME ALLOW 37 WORK DAYS
FY 09 - REG ON 4 GUARDRAI L PERCENT TI ME: 94. 59 ORI G TI VE ALLOW 32 WORK DAYS
PRQJECT NO. STA R400- 241
FY 09 - REG ON 4 GUARDRAI L
NAMVE OF RQAD:
PRQJECT OOUNTI ES: VAR OUS, REG ON 4
CONTRACTOR:
| DEAL FENCI NG CORPCRATI ON PAY PERI OD ENDI NG 01/ 06/ 2011 DATE TI ME STARTED 09/ 29/ 2009
5795 | DEAL DRI VE DATE LET 08/ 27/ 2009 DATE WORK BEGAN
DATE AWARDED 09/ 03/ 2009 DATE TI ME STOPPED 05/ 21/2010
DATE CONTRACT EXECUTED 09/ 24/ 2009 DATE ACCEPTED 05/ 21/ 2010
ER E CO 80516 303/ 962- 8100 DATE NOTI CE TO PROCEED 09/ 29/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 324,071. 00 PARTI Ol PATI NG $ 324,071.01 $ 0.00
AWARD PRQIECT AMT: $ 382, 116. 56 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 324,071.01 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 324,071.01 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 5,731.75
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 324,071.01 5,731.75
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 324, 071.01 5,731.75
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 5,731.75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17195 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17195-BI D ESTI MATE RUN 01/ 06/ 2011
PRQIECT: STA R400- 241 ESTI MATE NO 0007 04: 35: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-01130 REMOVAL COF GUARDRAI L TYPE 3 1, 125. 000 1,125. 000
LF 0. 000 0.00
1. 90000 1, 125. 000 2,137.50
0010 202-01170 *REMOVAL OF GUARDRAI L TYPE 7 80. 000 80. 000
LF 0. 000 0. 00
6. 25000 80. 000 500. 00
0015 202-01200 REMOVAL COF TENSI ONED CABLE BARRI ER 180. 000 180. 000
LF 0. 000 0. 00
2. 40000 180. 000 432. 00
0020 202-01300 REMOVAL COF END ANCHORAGE 18. 000 18. 000
EACH 0. 000 0. 00
145. 00000 18. 000 2,610. 00
0025 203-00060 * EMBANKMVENT NMATERI AL ( COVPLETE | N PLACE) 210. 000 210. 000
CcY 0. 000 0. 00
52. 13000 210. 000 10, 947. 30
0030 203-01500 *BLADI NG 10. 000 10. 000
HOUR 0. 000 0. 00
136. 95000 10. 000 1, 369. 50
0035 208-00002 *ERCSI ON LOG (12 | NCH) 190. 000 190. 000
LF 0. 000 0. 00
3. 45000 190. 000 655. 50
0040 208-00034 *GRAVEL BAG DELETED FM 105 0. 000 0. 000
LF 0. 000 0.00
6. 85000 0. 000 0.00
0045 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) DELETED 0. 000 0. 000
FM 105
HOUR 0. 000 0. 00
68. 50000 0. 000 0. 00
0050 210-00011 RESET MAI LBOX STRUCTURE (TYPE 1) 1. 000 1. 000
EACH 0. 000 0. 00
90. 00000 1. 000 90. 00
0055 210-00090 RESET DELI NEATCR 20. 000 20. 000
EACH 0. 000 0. 00

16. 65000 20. 000 333.00



CONTI D C17195 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17195-BI D ESTI MATE RUN 01/ 06/ 2011
PRQIECT: STA R400- 241 ESTI MATE NO 0007 04: 35: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00810 RESET GRCUND SI GN 1. 000 1. 000
EACH 0. 000 0. 00
95. 50000 1. 000 95. 50
0065 212-00006 * SEEDI NG ( NATI VE) 0. 500 0. 500
ACRE 0. 000 0. 00
684. 20000 0. 500 342.10
0070 606-00301 GUARDRAI L TYPE 3 (6-3 POST SPACI NG 9, 646. 000 9, 646. 000
LF 0. 000 0. 00
13. 40000 9, 646. 000 129, 256. 40
0075 606-00350 GUARDRAI L TYPE 3 (DOUBLE) (6-3 POST SPACI NG 50. 000 50. 000
LF 0. 000 0. 00
21. 80000 50. 000 1, 090. 00
0080 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 80. 000 80. 000
LF 0. 000 0. 00
66. 05000 80. 000 5, 284. 00
0081 601-01000 CONCRETE CLASS B BARRI ER FOOTER MCR 7. 800 7.800
CcY 0. 000 0. 00
400. 00000 7.800 3, 120. 00
0085 606-01340 END ANCHORAGE TYPE 3D 17. 000 17. 000
EACH 0. 000 0. 00
531. 35000 17. 000 9, 032. 95
0090 606-01370 TRANSI TI ON TYPE 3G 1. 000 1. 000
EACH 0. 000 0. 00
969. 30000 1. 000 969. 30
0095 606-01385 TRANSI TI ON TYPE 3J 5. 000 5. 000
EACH 0. 000 0. 00
603. 35000 5. 000 3,016. 75
0100 606-01390 END ANCHORAGE TYPE 3K 5. 000 5. 000
EACH 0. 000 0. 00
848. 00000 5. 000 4, 240. 00
0105 606-01460 MEDI AN TERM NAL 4.000 4.000
EACH 0. 000 0.00

3, 252. 45000 4.000 13, 009. 80



CONTI D C17195 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17195-BI D ESTI MATE RUN 01/ 06/ 2011
PRQJECT: STA R400- 241 ESTI MATE NO 0007 04: 35: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 606-02005 END ANCHORAGE ( FLARED) 36. 000 36. 000
EACH 0. 000 0. 00
1, 255. 75000 36. 000 45, 207. 00
0115 606-21010 END ANCHORAGE ( TENSI ONED CABLE BARRI ER) 2.000 2.000
EACH 0. 000 0. 00
1, 883. 85000 2.000 3,767.70
0120 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
19, 500. 00000 1. 000 19, 500. 00
0125 630-00000 *FLAGGE NG 203. 000 203. 000
HOUR 0. 000 0. 00
22.10000 203. 000 4,486. 30
0130 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 21. 000 21. 000
DAY 0. 000 0. 00
84. 25000 21. 000 1,769. 25
0135 630-00012 *TRAFFI C CONTROL MANAGEMENT 56. 000 56. 000
DAY 0. 000 0. 00
400. 25000 56. 000 22,414.00
0140 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 12. 000 12. 000
EACH 0. 000 0. 00
68. 50000 12. 000 822.00
0145 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 60. 000 60. 000
EACH 0. 000 0. 00
89. 55000 60. 000 5,373.00
0146 630-80358 ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROWN PANEL (C 2.000 2.000
TYPE) MR
EACH 0. 000 0. 00
875. 00000 2.000 1, 750. 00
0150 630-80360 *DRUM CHANNELI ZI NG DEVI CE 41. 000 41. 000
EACH 0. 000 0. 00
42.15000 41. 000 1,728.15
0155 630-80380 *TRAFFI C CONE 60. 000 60. 000
EACH 0. 000 0. 00
13. 70000 60. 000 822.00



CONTI D C17195 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17195-BI D ESTI MATE RUN 01/ 06/ 2011
PRQJECT: STA R400- 241 ESTI MATE NO 0007 04: 35: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0175 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0180 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0185 630-80376 GUARDRAI L TYPE 7 ( TEMPORARY) MCR 3 REM ASPH MAT 900. 000 900. 000
LF 0. 000 0. 00
26. 00000 900. 000 23, 400. 00
0190 202-00220 REMOVAL COF ASPHALT MAT MCR 450. 000 450. 000
SY 0. 000 0. 00
10. 00000 450. 000 4,500. 00
CAT 0200 CURRENT AMI  $ 324,071.00 $ 0.00$ 324, 071. 00
PRQJIECT TOTAL CURRENT AMI $ 324,071.00 $ 0.00$ 324, 071. 00



